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Ms. Claire Trombadore
U. S. Environmental Protection Agency
Region IX,H-9-2
75 Hawthorne Street
San Francisco. CA 94105

SubJ: PROPOSED REVISIONS TO THE FEDERAL FACILITY AGREEMENT
SCHEDULES FORPARCELS B & D, HTINTERS POINT SHIPYARD, SAN
FRANCISCO. CALIFORNIA

Dear Ms. Trombadore:

The purpose of this letter is to propose modifications to the existing Hunters Point Shipyard
(mS) Federal Facility Agreement (FFA) schedule for Parcels B & D. These proposals have
been previously discussed with you.

The proposed modifications to the FFA schedule are as follows:

A. Parcel B

L To extend the submittal of the Draft Final and Final Record of Decision (ROD) 30
days to allow for coordination of comments received from the Agencies and the
public on ARARs and other issues.

This extension, which is in accordance with section 9.9 (g) of the FFA, is needed to
respond appropriately to the comments received during the Proposed Plan (PP)
public review process. The comment period on the PP was extended 30 days to
December 23,1996, based on a public request. This extension will move the
scheduled submittals from January 15, 1997, and February 15, 1997,to
February 14, 1997, and March 14, 1997, respectively.

(2) The completion of Remedial Design or Remedial Action will not change.

B. Parcel D

1. In regards to our December 12, 1996,letter to you in which we proposed a
modification to the FFA schedule for the delivery of the Draft Parcel D Proposed
Plan (PP), we have been asked by DTSC to provide additional information about this
proposed modification. We believe the PP should accurately reflect the alternatives
that have been identified and evaluated in the Feasibility Study (FS) for Parcel D.
Comments were received from the agencies and from the public on the Draft Parcel
D FS, and in response to a specific EPA comment regarding the need for
groundwater alternatives, a significant modification was made to the approach
regarding groundwater and the remedial alternatives that were to be evaluated in the
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Draft Final FS. To provide sufficient preparation time to include this significant
modification into the Draft Final Parcel D FS, the Navy revised the estimated
submission date for this document from December 26, 1996, to January 24,1997.
The Draft Parcel D PP can not be completed until these modifications to the Draft
Final Parcel D FS are frnalized, and for this reason the Navy requested an extension
of the submittal dates for the Draft Parcel D PP from December 26.1996.to January
75,1997, and for the Draft Final Parcel D PP from
January 27,7997, to February 05, 1997 .

By copy of this letter, concurrence from the Department of Toxic Substances Control and the
Regional Water Quality Control Board is also requested. If you have any questions regarding
this matter, please contact me at (415) 244-2655.

Sincerely,

rl*iqinalsiened by:

RICHARD E. POWELL
Remedial Project Manager for IIPSiTI
By direction of
the Commandins Officer

Copies to:
California Department of Toxic Substances Control (Attn: Mr. Cyrus Shabahari)
California Regional Water Quality Control Board (Attn: Mr. Richard Hiett)
PRC Environmental,Inc. (Attn: Mr. Jim Sickles)

Blind copies to:
1832, 1832.1, 1832.2, 19323, 1932.4, 62.3
Admin. Records (3 copies)
Chron, Green
Activity File: HPS (L7077.WM.DOC) ab
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